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ESTIMATE RUN 06/02/2004

ESTIMATE SUMMARY 09:42:47
CONTID: C14702 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14702-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.0 DAYS TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
Grand Junction Area GuideSigns PERCENT TIME: 63.64 ORIG TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
PROJECT NO: C R300-116
Grand Junction Area GuideSigns
NAME OF ROAD: 999
PROJECT COUNTIES: MESA
CONTRACTOR:
CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 06/02/2004 DATE TIME STARTED 04/15/2004
3100 S. PRAIRE AVENUE DATE LET 03/18/2004 DATE WORK BEGAN 05/11/2004
DATE AWARDED 04/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/14/2004 DATE ACCEPTED
PUEBLO CO 81005 719 565-1065 DATE NOTICE TO PROCEED 04/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 582,593.50 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 534,833.50 NON-PARTICIPATING 66,193.10 66,193.10
PERCENT COMPLETE: 11.36% TOTAL EARNINGS 66,193.10 66,193.10
FUNDS AVAILABLE: $ 516,400.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 66,193.10 66,193.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -2.51 -2.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 66,190.59 66,190.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 66,190.59 66,190.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 66,190.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00810
0015 202-01140
0020 203-01597
0025 503-00048
0030 503-00054
0035 606-00301
0040 606-00305
0045 606-00700
0050 606-01340
0055 606-02003

C14702
14702-BID
C R300-116
ITEM
DESCRIPTION

REMOVAL OF STRUCTURE

REMOVAL OF GROUND SIGN

REMOVAL OF GUARDRAIL TYPE 4

*POTHOLING

*DRILLED CAISSON (48 INCH)

*DRILLED CAISSON (54 INCH)

GUARDRAIL TYPE 3 (6-3 POST SPACING)

GUARDRAIL TYPE 3 (SPECIAL)

GUARDRAIL TYPE 7

END ANCHORAGE TYPE 3D

END ANCHORAGE (NONFLARED)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001
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CONTID: C14702 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14702-BID ESTIMATE RUN 06/02/2004
PROJECT: C R300-116 ESTIMATE NO: 0001 09:42:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-00028 *SIGN PANEL (CLASS III) (INSTALL ONLY) 2,697.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
0065 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000
EACH 0.000 0.00
22,528.00000 0.000 0.00
0070 614-41275 MONOTUBE OVERHEAD SIGN BRIDGE (12.75 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
26,062.00000 0.000 0.00
0075 614-41400 MONOTUBE OVERHEAD SIGN BRIDGE (14 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
29,377.00000 0.000 0.00
0080 614-42000 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
43,052.00000 0.000 0.00
0085 614-42400 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
53,194.00000 0.000 0.00
0090 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0095 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 9,000.00
18,000.00000 0.500 9,000.00
0100 630-00000 *FLAGGING 288.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 5.000 290.00
58.00000 5.000 290.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 58.000 0.000
DAY 10.000 4,620.00

462.00000 10.000 4,620.00
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PCN: 14702-BID ESTIMATE RUN 06/02/2004
PROJECT : C R300-116 ESTIMATE NO: 0001 09:42:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80305 *FLAGGING STATION LIGHT 2.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000
EACH 11.500 1,058.00
92.00000 11.500 1,058.00
0130 630-80351 *VERTICAL PANEL (PLASTIC) 35.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0135 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 0.000
TYPE)
EACH 0.500 346.50
693.00000 0.500 346.50
0140 630-80360 *DRUM CHANNELIZING DEVICE 70.000 0.000
EACH 35.000 1,400.00
40.00000 35.000 1,400.00
0145 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 2.000 104.00
52.00000 2.000 104.00
0150 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0155 630-80370 *CONCRETE BARRIER (TEMPORARY) 420.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0160 700-70010 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00



COLORADO DEPARTMENT OF TRANSPORTATION
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ESTIMATE RUN 06/02/2004

ESTIMATE NO: 0001 09:42:47
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 582,593.50 $ 66,193.1058 66,193.10
PROJECT TOTAL CURRENT AMT 582,593.50 $ 66,193.10 $ 66,193.10




